

Communication

Date	7 July 2026
Team ID	SWTID-2026-3702
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All 5 members	Daily progress updates and blocker discussions
2	Progress Update	Weekly	Google Meet	All 5 members	Weekly sprint review and planning
3	Code Review	As Needed	GitHub Pull Requests	Vinay Mohan Singireddy (Lead) + Developers	Review and merge code contributions
4	Issue Discussion	As Needed	WhatsApp / GitHub Issues	All 5 members	Resolve bugs, preprocessing issues, Flask errors
5	Stakeholder Review	Bi-Weekly	College Project Portal	Team + Faculty Mentor	Submit deliverables and get feedback
6	Final Demo Rehearsal	Once	Google Meet + Screen Share	All 5 members	Practice demonstration flow and Q&A; preparation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Dataset column index mismatch between team members	Standardized column selection in a shared notebook and documented indices
2	Flask POST form not passing all input fields correctly	Debugged form field names vs request.form.values() order mismatch
3	Label encoding produces different values on different machines	Fixed random_state and shared X_clean.csv across team
4	Null values causing model training errors	Implemented X.fillna(X.mean()) as standard and added to checklist